

BSPV-Plano, LLC 4 - Week Cash Flow Forecast - 4-Week Ending 03/08/22 - 03/25/22 (in 000s)					
CF Forecast Week Number	1	2	3	4	4-Week
Week Ending	4-Mar	11-Mar	18-Mar	25-Mar	Total
Opening Cash Balance	-	200	7,743	7,239	-
Operating Receipts:					
Rent (Less Concessions) ⁽²⁾	-	-	-	-	-
Other Income ⁽³⁾	-	-	-	-	-
Other	-	-	-	-	-
Total Receipts ⁽⁴⁾	-	-	-	-	-
Operating Disbursements:					
Operations					
Management Fee	-	-	-	-	-
Marketing & Advertising	-	-	-	-	-
Payroll	-	-	-	-	-
Utilities	-	-	-	2	2
Repairs & Maintenance	-	-	-	-	-
Insurance	-	-	-	-	-
Tenant Activities	-	-	-	-	-
G&A	-	-	-	-	-
Other Exp	-	-	-	-	-
Total Operating Disbursements ⁽⁴⁾	-	-	-	2	2
Operating Cash Flow	-	-	-	(2)	(2)
Soft Cost Draws	-	-	-	150	150
Construction-Related Receipts:					
Access to Project Fund ⁽⁵⁾	-	6,191	-	-	6,191
Access to O&M Fund ⁽⁵⁾	-	2,277	-	-	2,277
Cash Injection from BSPV Equity Holders	200	-	-	-	200
Construction-Related Disbursements:					
HVAC	-	45	90	117	252
HVAC Materials	-	151	-	-	151
HVAC Finals	-	-	-	-	-
Drywall	-	-	-	25	25
Insulation	-	-	-	45	45
Paint	-	-	6	-	6
Electrical	-	-	8	-	8
Electrical Trim	-	-	2	-	2
Fire Rough	-	-	-	-	-
Fire Finals	-	-	5	-	5
Flooring	-	-	35	-	35
Showers	-	-	-	-	-
Hardware	-	-	-	-	-
Trim	-	-	-	-	-
Plumbing	-	54	108	162	324
Plumbing Trim	-	-	-	-	-
Appliance Installation	-	-	-	-	-
Cabinets/Granite Installation	-	-	-	-	-
Framing/Siding	-	8	8	8	24
Roofing	-	-	20	-	20
Gutters	-	-	-	-	-
Elevators	-	-	-	-	-
Doors	-	300	-	-	300
Mirror Installation	-	-	-	-	-
Balconies	-	-	-	-	-
Courtyard Finishes	-	-	-	-	-
Landscaping	-	-	-	-	-
Lighting	-	-	-	-	-
Sidewalks	-	-	-	-	-
Striping/Bumper Stops	-	-	-	-	-
Garage Storage Units	-	-	-	-	-
Carports	-	-	-	-	-
Pool/Pool Enclosure	-	-	-	-	-
Pool Deck Concrete	-	-	-	-	-
Pool Furniture	-	-	-	-	-
Clubhouse Furniture	-	-	-	-	-
East Side Retaining Wall	-	-	-	-	-
Specialties	-	-	-	-	-
Utilities	-	-	-	16	16
GC Management	-	-	-	-	-
Additional GC Management - Regent Construction	-	-	-	-	-
Equipment Rental	-	-	-	-	-
Materials	-	-	163	-	163
Trash Cleanup	-	-	8	-	8
Punchouts/Final Clean	-	-	-	-	-
Drainage Under Railroad	-	-	-	-	-
Hydrologist	-	-	-	-	-
Regulatory Consulting	-	-	2	-	2
Contingency	-	-	-	-	-
Retainage	-	-	-	-	-
Total Construction-Related Disbursements	-	557	455	373	1,385
Construction-Related Cash Flow	200	7,911	(455)	(373)	7,283
Operating and Construction Net Cash Flow	200	7,911	(455)	(525)	7,131
Chapter 11 Related Disbursements					
Critical vendor payment plans ⁽⁶⁾	-	317	50	33	400
Bankruptcy counsel	-	-	-	-	-
Unsecured creditors committee	-	-	-	-	-
Ordinary course professionals	-	-	-	-	-
US Trustee	-	-	-	-	-
Utility security deposits	-	50	-	-	50
Other	-	-	-	-	-
Total Chapter 11 Related Disbursements	-	367	50	33	450
Cash Flow Before Interest Payments	200	7,543	(505)	(557)	6,681
Interest Payments					
A-Series Bonds	-	-	-	-	-
B-Series Bonds	-	-	-	-	-
C-Series Bonds	-	-	-	-	-
D-Series Bonds	-	-	-	-	-
Total Interest Payments	-	-	-	-	-
Net Cash Flow After Interest Payments	200	7,543	(505)	(557)	6,681
Ending Cash Balance	200	7,743	7,239	6,681	6,681
Footnotes					
(1) Receipts are sourced from the FTI 55-month Projection of operating results					
(2) First move-in is scheduled for Mid-March. However, the concession that will be offered is first month's rent free - thus the people moving					
For simplicity sake, rent will be projected to be received on the first of the month, per the FTI projection					
(3) Other Income includes parking, storage units, washer/dryer rental, door to door trash service, maid service, etc.					
(4) Disbursements are sourced from the FTI 55-month Projection of operating results					
(5) Project Fund and O&M Fund balances are Market Value as of 11/16/21 - there may be immaterial movements since that date					
(6) Critical Vendor payment plan: Most critical vendors scheduled at full pre-petition payment in week 2, then others estimated at 25% payments every two weeks, beginning in week 2. See Top 20 Unsecured Creditors list for identification of critical vendors					

EXHIBIT G